2023 Proposed General Planning Consultant Selection Calendar

Items

Request TPO attorney to update contract

(updated contract due by Feb. 27)

Draft ad for review

Request Ad

Date of Ad in FAR (5pg Letter of Response)

Place Ad on Website &

Send to Consultant Mailing List Draft scoring sheet for review

Letter of Response (LOR) due

Disburse LOR letters to panel via email

Panel scores LORs Response due

List of recommended firms on website &

email firms/teams

Mail-out to TPO board

Consultant Selection by TPO board

Technical & Fee Negotiations

Execute Contracts effective July

Schedule

Monday, December 5

Monday, December 19

Friday, January 6

Monday, January 9

Monday, January 9

Friday, January 13

Monday, February 6, 5 PM

Tuesday, February 7

Tuesday, February 21, 5 PM

Monday, February 27 9 AM on website

March 1

March 8 at TPO Meeting

By May 3 or June 7 mail-outs

May 10 or June 14 at TPO Meeting

^{*} Include date, location, and time limit and list of questions for presentation